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HEALY, T.J.

e G. E. Marx, Assistant General Manager, Admin. & Planning, EG&G Rocky Flats, Inc.

IDEKER_E.H. Robert Benedetti, Acting Associate General Manager, Environmental Restoration Management,

T EG&G Rocky Flats, Inc.

LEE EM D. W. Ferrera, Assistant General Manager, Main. & Plant Support, EG&G Rocky Flats, Inc.

VARX-GE

McKENNA, F.G.

MORGAN, R.V.

FLauTO VM. This memorandum is a follow up to DOE/RFO memorandum ERD:BKT:12235, dated

RILEY JH. November 5, 1992, regarding waste removal from OU 10 IHSSs 170, 174, 176 and 210.

SANDLIN, N.B. EG&G's response to the November 5, 1992 memorandum, 92-RF-14116, was

SATERAITE.DG insufficient for IHSSs 170, 174 and 176.

SETLOCK, G.H:

SHLELES L We requested that EG&G provide a scope, schedule and cost estimate for the removal of

SWANSON E 1. waste material from these IHSSs. We further requested that EG&G include relevant

WILKINSON. R.B. assumptions as well as options for storage sites. Assumptions should include NEPA,

TR radiological monitoring, and decontamination considerations. What level of NEPA
documentation will be required for alternate storage and disposal? How long will it take?

Undexson GIXI  How long will it take to conduct radiological monitoring of the stored waste materials that

Orode M Y| may have originated from either radioactive materials management areas or unknown points
of origin at the RFP? What percentage of the waste material will require monitoring and

Busp ‘/ WXl decontamination? How long will it take to complete the decontamination procedures?

Thpmason)

LY With regard to 92-RF-14116, it is stated that fifty percent of the waste will be removed
from the PU&D Yard by June 1, 1993, allowing Phase I sampling without further delaying
the project. When will the remainder of the PU&D Yard be ready for characterization?

Fmolar & Recall that the Draft Phase I RFI/RI Report is due to EPA and CDH on August 25, 1994.
L odm 2CLX The rationale given for removing only half the waste material in FY 93 is funding
restrictions. However, DOE/RFO first notified EG&G of this problem in July 1992.
Furthermore, as the M&Q contractor to DOE/RFO at the RFP, EG&G should have initiated
corrEsconmo L[ action without DOE/RFO having to bring the situation to your attention.
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Again, we request that EG&G provide a scope, schedule and cost estimate for the removal
of waste and construction materials including assumptions as well as options for storage .
sites. We further request that you find a way to remove all the materials enabling the timely
characterization of these IHSSs. The requested actions are due to DOE/RFO/ERD by
February 8, 1993.
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James\ K. Hartman
Assm;ant Manager
forEnvironmental Management
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J. Wienand, WOB, RFO

G. Anderson, EG&G



